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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 159 Date: 14-Oct-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 05:00 pm Break: 00:30 Over Time: 01:30

Const Calendar Day: 401

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny.

Temperature 7 AM 12 PM 4PM70 - 80 80 - 90 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Lalit and Alex Schmidt's diaries for ABF labor, equipment, and operations at the W2 cap beam.
- Continued to process data for the surveyed punchmarks on the OBG panel points while the Subarc
ROOT weld at the top splice joint of OBG lifts 7W/8W was in progress done yesterday.
- Continued to review RFI 2245R01 "W2 Bikepath Pedestal Base Plates".
- Continued to review Submittal 1889R00 " Survey Templates: E2 Bearing and Shear Key (CCO 166)".
- Continued to review pertinent documents related to the Bearings and Shear Keys at the E2 cap beam.
- Processed the pertinent paperwork (pour record and TL-502 forms) for the concrete placement for the 3
bikepath pedestals located on the south end of the W2 cap beam. Assisted Philip He with preparing for the
transportation of the 2 sets of cylinders for compressive strength to Translab in Sacramento.
- Prepared for surveying the lateral movement of the W2 and E2 cap beams with conventional and GPS
equipment.
- Wrote outstanding diaries and responded and read various emails.

Attachment

ABF ironworkers placing the W2W1 west deviation saddle segment on
the cradle with a counterweight.

ABF laborer beginning to bush areas where grout from the W2E west
deviation saddle mockup bonded to the concrete.
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